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CONTRACTOR:

STATE OF HAWAI

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

MOLINA ENGINEERING, LTD.

ADDRESS:

1188 Bishop St. Ste 1404

City, State ZIP: Honoluiu, Hi 96813

May 2012

Date: June 5, 2012

Contract No. 59505

]
DAGS Job No. 12-10-0602
PROJECT TITLE: Kalanimolu Bldg EOC
CONTRACT FOR INSPECTION BRANCH USE
[ 1 SUBMITTAL REGISTER { ]| COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 408,000.00  puE MONTHLY:
[ ] PROJECT SCHEDULE - INITIAL & ONGOING
{ ] DALY REPORTS | | PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS (7T ConTRACT NUMBER (#TFROECT NAME & LOGATION
Total § 41,090.00 L*TAL sionaTURES
Adjusted Contract Amount $ 449,090.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7854% 320463 100% 41,090 361,553
Retained REDUCED [ ] 23,890 3,628 27,518
Amount Subject to Payment 296,573 37,462 334,035
Payments to Date 296,573 14,952 311,525
Payments Now Due e 0 22,510 22,51;’
Payment No. FINAL[ ] 8
Remarks:
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MOLINA ENGINEERING, LTD.
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DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Nonth of: May 2012

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59505
PROJECT TITLE: Kalanimolu Bldg EOC DAGS Job No.: 12-10-0602
o
A CONTRACT
Q LICENSE BASIC CONTRACT| COMPL, %} RETN AMOUNT
O |PRIME CONTRACTOR | TRADE NO. AMOUNT| TODATE| CMPL|  %| RETAINED
MOLINA ENGINEERING, LT[{General Contractor ABC-23456 $408,000]  $320,463| 78.54%| 5% $16,023|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT! COMPL. %] RETN AMOUNT
m SUBCONTRACTOR TRADE NO. AMOQUNT! TO DATE CM_Fl! % RETAINED
Circuit Builders, Inc. Electric C-25226 $89,630 $85,149] 95.00% 5% $4,257
HIS Mechanical, Inc. AC and Ventilation B(C-24578 $144,400 $72,200] 50.00% 5% $3,610
#DIV/O1 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/Q! 5% $0
#DIV/0! 5% $0
#DIV/0 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
Total Retained from Subs $7,867{B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $23,890]

I certify that the above retentions are correct for this request.

Checked/Verified by:

MOLINA ENGINEERING, LTD

Name of Contractor 1188 Bishop St., Ste. 1404 - Honolulu, Howail 96813 r:__
Initial - Project Inspector or Engineer
oA s e/ &/
By Signature m—— Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2012

CONTRACTOR: MOLINA ENGINEERING, LTD. Contract No.: 59505
PROJECT TITLE: Kalanimolu Bidg EOC DAGS Job No.: 12-10-0602
o CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT! TO DATE| CMPL %, RETAINED
MOLINA ENGINEERING, LTDjGeneral Contractor ABC-23456 $41,080 $41,090{ 100.00% 5% $2,054
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB{ COMPL. %} RETN AMOUNT
- SUBCONTRACTOR TRADE NO. AMOUNT! TODATE|! CMPL % RETAINED
Circuit Builders, Inc. Electric C-25226 $11,890 $11,890| 100.00% 5% $594
Circuit Builders, Inc. Electric C-25226 $19,617 $19,617| 100.00% 5% $980
#DIV/O! 5% $0
#DIV/O! 5% $0
#DWV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% 30
#DIV/O! 5% $0
#DIV/O! 5% $0
#DWIO! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DWVIO! 5% $0
Total Retained from Subs $1,574

| |CHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SUBS (A+B) | $3,628|

| certify that the above retentions are correct for this request.

Checked/Verified by:
MOLINA ENGlNEE LLTD.
Name of Contractor 1188 Bishop 51, Ste. 1404 - Honoluly, Hawaii 96813 g_‘
Initial - Project Inspector or Engineer
PN (T S - Ga( €1
By Signature ) Date

NOTE:
Columnar totals shall be equal in doliar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TITLE: KALANIMOKU BUILDING - EMERGENCY OPERATING CENTER
BILLING MONTH: May-12 DAGS JOB NO.: 1 2-10-0602 CONTRACT NO.: 59505

CONTRACTOR: MOLINA ENGINEERING, LTD.

VENDOR CODE: 28867700

Original Contract Payment Suffix: 1

Suffix Fund Symboi Amount Earned Retainage Amount Due
01 B0O7-480M $0.00 $0.00 $0.00

Totals:
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
o7 B0O7-480M $24,726.00 $2,216.00 $22,510.00
Totals: $24,726.00 $2,216.00 = $22,510.00
Grand Total: $24,726.00 $2,216.00 $22,510.00

DATE

PP Yo oitisaere
Verif dBy

 (This Section for Administrative Services Office Use Only)

Vendor Code 28867700

Cost Code 3A1
:; Voucher No. (e(g() N‘d\'O

Verified By &/ B JU& 21 2012



